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The purpose of this modification is to incorporate FY 2002 AFP Nos. 22 & 23.

Contract No. DE-AC28-01RW12101 is hereby modified as follows:

1. Clause B.3, ESTIMATED COST AND FEE, paragraph (b), is revised to reflect an inter/intra office
transfer of ($1,804,454), an increase in BSC Support to BN $6,207.

2. As aresult of the aforementioned revision per Clause B.3, ESTIMATED COST AND FEE, paragraph
(b)(2), there is a net decrease in the estimated cost of ($1,798,247). Therefore, the estimated cost for fiscal
year 2002 is revised from $193,894,137 to $192,095,890. The total contract value inception-to-date is
decreased from $350,608,941 to $348,810,694.

Accordingly, Clause B.3 is revised as follows:

(b) The estimated cost of the specitied contract period, exclusive of the base and award fees, if any, is as
follows:

Estimated Cost

Contract Period: October 1, 2001, through September 30, 2002

Contract Line Items

Summary of Direct Costs

L Mission

a. Yucca Mountain (YMP0072 Rev. 06) $231,972,000
b. Acceptance Transportation and Integration (ATI0042, Rev.03) $4,847,000
c. Program Management & Administration (PMA0032, Rev.02) $2,283,000
d. Information Management (IM00022, Rev.01) $3,799,000
e. Plutonium Disposition

f.  Quality Assurance (QA00032, Rev.02) $8,851,000
g. IWO 98IDSNF06 $1,002,000
h. IWONVAO0800

i. IWONV900101 ($22,430)
j.  BSC Support to BN $48,332
k. Safeguards & Security

Total FY 2002 WAD

$252,779,902
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Inter/intra-office transfers during FY02:

($60,684,012)

II. Construction Programs $0
III. Administration

a. Lease Termination Liability Reductions $0
FY 2002 Estimated Costs $192,095,890
Prior Contract Periods
November 14, 2000 through September 30, 2001 $156,714,804
Grand Total Estimated Costs (inception-to-date) $348,810,694

3. These modification implements changes in contract funding pursuant FY 2002 AFP numbers 22 &
23. The AFPs appear as Attachment 1 to this modification. The AFPs stipulates the appropriate budget
and reporting code distribution of the incremental funding identified below. The following is a summary
of funding changes in the AFP:

AFP No. Activities Amount
22 Incremental Funding $278,000.00

22 Inter/Intra Office Transfers ($1,211,000.00)

23 Incremental Funding $3,284,246. 60

23 Inter/Intra Office Transfers ($587,246.60)
Total $1,764,000.00

In accordance with changes in AFP Nos. 22 & 23, funds in the amount of $1,764,000.00 are hereby
obligated to the contract. The total amount of obligated funds from contract inception-to-date is
therefore increased from $383,921,000 by $1,764,000.00, to $385,685,000, therefore, Clause B.2,
OBLIGATION OF FUNDS, is revised to read as follows:

Pursuant to the clause entitled, “Obligation of Funds”, total funds in the amount of $385,685,000, have
been allotted for obligation and are available for payment of allowable costs and any fees to be incurred
from the effective date of this contract through the period estimated to end March 31, 2006.

4. Except as provided herein, all terms and conditions of the document referenced in 10A of the Standard
Form 30, as heretofore changed, remain unchanged and in full force and effect.



